
MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
SECTION 904 - NOTICE TO BIDDERS NO. 4741 CODE: (SP) 
 
DATE: 12/03/2013 
 
SUBJECT: Kansas City Southern Construction Requirements 
 
Bidders are hereby advised that provisions which are required as per the Notice to Bidders  
entitled “Railway-Highway Provisions” shall also include the following. 
 
The Contractor shall submit to the Project Engineer and the Railroad detailed plans and design 
data for temporary construction clearances, stages of construction, erection plans, demolition 
plans, false-work plans, excavation plans, and temporary shoring plans and calculations, as 
required, and shall be sealed by a Mississippi Registered Professional Engineer.  All submittals 
must be approved by the Railroad before excavation or construction can begin within Railroad 
Right-of-Way.  All construction submittals for work performed within the Kansas City Southern 
Railway Company (KCS) right-of-way shall be made per the KCS “Guidelines for the Design 
and Construction of Railroad Overpasses and Underpasses” as updated in May 2008. 
 
Prior to beginning any work on the KCS right-of-way, the Contractor shall obtain a Right of 
Entry Permit.   To request a permit application, the Contractor should contact Sylvia Schmidt. 
Mrs. Schmidt’s contact information is as follows. 
 

Sylvia Schmidt 
Permit Manager 
Jones Lang LaSalle Americas, Inc. 
3017 Lou Menk Drive, Suite 100 
Fort Worth, Texas  76131-2800 
817-230-2688 

 
The Contractor shall be responsible for payment of all application fees. 
 
This project will require construction activities on the right-of-way of active railroad tracks 
which are currently owned and/or operated by KCS.  When work requires that equipment or 
personnel be within the KCS right-of-way or the “foul zone” adjacent to the right-of-way, a 
qualified “Employee-in-Charge” (EIC) must be present for the purpose of providing on-track 
safety and flagging protection for the work crews.  The EIC shall also be responsible for the 
coordination of the Contractor’s activities within the KCS right-of-way with the operation of the 
Railroad.  The EIC must be certified under the KCS General Code of Operation Rules (GCOR) 
and must be approved by the local KCS Roadmaster prior to beginning work on the KCS right-
of-way.  The Contractor will be required to provide radios for the EIC, all equipment operators, 
supervisors, and foremen in charge of employees working within the KCS right-of-way.  All 
personnel who must enter upon the KCS right-of-way must check in and out with the EIC and be 
logged in and out of the site. 
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All personnel who must work within the KCS right-of-way at any time shall be trained and 
certified as a KCS “Roadway Worker” and must at all times have their certification card with 
them and available for random inspection.  The Contractor will be responsible for providing this 
training for Contractor employees or any subcontractor(s) employees.  The Contractor shall 
contact Mr. Larry Slater of Track Sense Inc. at 330-847-8661 or 330-219-4721 
(lslater@neo.rr.com) for approximate fees and scheduling the necessary training sessions.  The 
Contractor shall also contact the MDOT Project Engineer to see if any MDOT employees need 
this training.  If so, the Contractor shall include the MDOT employees in the list of participates 
for training.  The Contractor shall bear the cost of training the MDOT employees.  Costs for 
training the MDOT employees will be reimbursed to the Contractor by supplemental agreement. 
 
Prior to commencing work, the Contractor shall provide to the Railroad Engineer, or the Railroad 
Engineer’s designated representative, a detailed construction schedule for its work on Railroad’s 
right-of-way, including the proposed temporary horizontal and vertical clearances and 
construction sequence for all work to be performed on Railroad right-of-way.  This schedule shall 
also include the anticipated dates when the milestone events listed below will occur.  The 
Contractor shall update the schedule for these milestone events as necessary, but at least monthly, 
and shall provide a copy of all updates to the Railroad so that site visits may be scheduled.   

 
 Preconstruction meetings. 
 Excavations, shoring placement/removal, pile driving, drilling of caissons or drilled shafts 

adjacent to tracks. 
 Reinforcement and concrete placement for near track piers. 
 Erection of precast concrete or steel overpass bridge superstructure. 
 Reinforcement and concrete placement of overpass bridge decks. 
 Completion of the bridge structure. 

 
The Contractor shall so arrange and conduct construction operations in such a manner that there 
will be no interference with Railroad operations, including train, signal, telephone and telegraphic 
services, or damage to the property of the Railroad or to poles, cables or wires (whether overhead 
or underground) and other facilities or tenants on the rights-of-way of the Railroad.  Before 
undertaking any work within Railroad right-of-way and before placing any obstruction over any 
track, the Contractor shall: 
 

 Notify the Railroad's representative at least 72 hours in advance of the work. 
 Provide assurance to the Railroad's representative that arrangements have been made for 

any required flagging service. 
 Receive permission from the Railroad Engineer to proceed with the work. 
 Ascertain that the Project Engineer has received copies of notice to the Railroad and the 

Railroad's response. 
 


